

Republic of the Philippines
City of Pasay
CITY PLANNING AND DEVELOPMENT OFFICE

| STATUS OF PROJECTS FUNDED FROM 20% IRA (AIP) 2012 | | | |
|--|--|----------------------|--|
| Code | Projects | Project Cost | Project status as of July 3, 2012 |
| A-1 | Construction & installation of street lights along the service road of VAB schools at Piccio Garden from VAB schools to Nichols Interchange | 15,000,000.00 | AAE prepared but no bidding schedule yet |
| A-2 | Construction and installation of street lights along the service road of VAB schools at Piccio Garden from VAB schools to 10th Street | 15,000,000.00 | AAE prepared but no bidding schedule yet |
| B-1 | Construction of common sewage treatment plant (STP) for Cuneta Astrodome, Sports Complex and Swimming Pool at Derham Park | 16,000,000.00 | AAE prepared but no bidding schedule yet |
| B-2 | Construction of common sewage treatment plant (STP) for City Hall, Hall of Justice, Police Station, Jail and City University of Pasay (CUP) | 15,000,000.00 | AAE prepared but no bidding schedule yet |
| B-3 | Provision of common septic tank (3 chambers) for use of informal settlers as support to the city's Slum Upgrading initiatives (2 areas to be identified for pilot testing) | 12,000,000.00 | AAE not yet prepared |
| G-1 | Improvement of drainage system and concrete pavement of Saint Anne Street | 7,000,000.00 | AAE prepared but no bidding schedule yet |
| G-2 | Improvement of drainage system and concrete pavement of Saint John Street | 4,500,000.00 | AAE not yet prepared |
| G-3 | Improvement of drainage system and concrete pavement of Saint Mary Street | 4,500,000.00 | AAE prepared but no bidding schedule yet |
| G-4 | Improvement of drainage system and concrete pavement of Saint Rita Street | 4,500,000.00 | AAE prepared but no bidding schedule yet |
| G-5 | Improvement of drainage system and concrete pavement of P. Basilio Street | 4,000,000.00 | AAE prepared but no bidding schedule yet |
| TOTAL | | 97,500,000.00 | |

Prepared by:

Engr. MERLITA L. LAGMAY
City Planning and Development Coordinator