

Republic of the Philippines
City of Pasay
CITY PLANNING AND DEVELOPMENT OFFICE

STATUS OF PROJECTS FUNDED FROM 20% IRA (AIP) 2011
As of April 17, 2012

Code	Projects	Project Cost	Utilization Cost	Balance	Project Status
G-1	Improvement of drainage system and concrete pavement of Loring Street (from park Avenue to EDSA)	12,000,000	6,406,914.91	5,593,085.09	100% completed as of February, 2012
G-2	Improvement of drainage system and concrete pavement of V. Cruz Street (P. Santos St to dead end)	2,000,000		2,000,000.00	Not yet implemented
G-3	Improvement of drainage system and concrete pavement of St. James Street (Brgy 179, Maricaban)	4,500,000	4,469,964.00	30,036.00	100% completed as of March, 2012
G-4	Improvement of drainage system and concrete pavement of Inocencio Street	7,000,000		7,000,000.00	On-going
G-5	Improvement of drainage system and concrete pavement of Figueroa, Offarel, Torres, Kaligtasan and Primero de Mayo Streets at Brgy 72	11,200,000	11,155,542.00	44,458.00	100% completed as of March, 2012
G-6	Improvement of drainage system and concrete pavement of Interior Streets at Chest Clinic, Brgy 186	4,300,000	4,245,490.00	54,510.00	100% completed as of March, 2012
G-7	Improvement of drainage system and concrete pavement of Marcelo Marcela St.	4,000,000	3,998,995.00	1,005.00	100% completed as of March, 2012
G-8	Improvement of drainage system and concrete pavement of Waling Waling Street	2,000,000	1,979,902.03	20,097.97	100% completed as of March, 2012
G-9	Improvement of drainage system and concrete pavement of San Isidro Street	4,000,000	2,344,157.00	1,655,843.00	100% completed as of March, 2012
G-9	Improvement of drainage system and concrete pavement of P. Lopez Street	4,000,000	2,434,605.00	1,565,395.00	100% completed as of March, 2012
G-9	Improvement of drainage system and concrete pavement of Venus Streer	2,000,000	1,448,384.65	551,615.35	100% completed as of March, 2012
G-9	Improvement of drainage system and concrete pavement of Colayco Street	5,000,000	4,349,555.00	650,445.00	100% completed as of March, 2012
G-9	Improvement of drainage system and concrete pavement of Rosario Street	4,000,000	1,148,467.00	2,851,533.00	On-going
G-9	Improvement of drainage system and concrete pavement of M. Santos Street	5,000,000	2,929,113.60	2,070,886.40	On-going
G-9	Improvement of drainage system and concrete pavement of Virata Street	10,000,000	9,975,777.00	24,223.00	On-going
I-1	Rehabilitation of Market's Sewerage Treatment Market	4,000,000		4,000,000.00	Awarded
I-2	Installation of Ventallation System at Pasay City Public Market	3,000,000		3,000,000.00	Not yet implemented
I-3	Purchase if one (1) unit Ultra Sound machine for Use of Pasay City General Hospital	2,000,000		2,000,000.00	Not yet implemented
Total		90,000,000	56,886,867.19	33,113,132.81	